From: Arredondo, Alonzo

To: Gary Moore/R6/USEPA/US@EPA

Subject: RE: Falcon Refinery - Weekly Progress Report and Critical Path Timeline
Date: 04/02/2012 10:07 PM

Gary,

I will discuss with Steve Wilson tomorrow morning.

Thank you,

Alonzo

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov]

Sent: Monday, April 02, 2012 10:05 PM

To: Arredondo, Alonzo

Cc: swilson@lazarusenergy.com; Steve Wilson (swilsonwse@gmail.com)
Subject: Re: Falcon Refinery - Weekly Progress Report and Critical Path Timeline

Hello:

The schedule for Tanks 7, 30, and 26 is not acceptable to me. | do not want the removal of wastes to
be delayed to the end of the schedule. It can be staggered but must be done at time or consecutively.

Preferably at the same time. We need to discuss.

Thanks

Gary Moore

Federal On-Scene Coordinator
EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov

From: "Arredondo, Alonzo" <AArredondo@trcsolutions.com>
To: Gary Moore/R6/USEPA/US@EPA, "swilson@Ilazarusenergy.com" <swilson@Iazarusenergy.com>, "Steve Wilson

(swilsonwse@amail.com)" <swilsonwse@gmail.com>

Date: 04/02/2012 04:31 PM
Subject: Falcon Refinery - Weekly Progress Report and Critical Path Timeline

Gary,

Please find the Weekly Report for the week ending MARCH 30, 2012 and Critical Path Timeline for the Falcon
Refinery.

Alonzo
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